Topic Status Responsible Party Date Assigned Date Due Date Completed
Safety Attachents/HASPs for Alpha, Bravo Charlie Ongong SO 9/1/2017 Ongoing
Meet with Alpha Branch LEPCs/Mayers Ongoing LNO/Alpha/Bravo/Charlie  |9/5/2017 9/7/2017
Collaborate with Alpha Branch messaging Ongoing P1O 9/1/2017
Set up Daily PIO call Ongoing P10 / Multi agency 9/4/2017 9/7/2017
Review Personnel Resource Tracking Log Ongoing LSC/RESL 9/5/2017 9/6/2017
Trailers for Charlie being set up/ICP relocation being set up LSC 9/6/2017

FSC

Impliment check-in / orientation procedure Ongoing RESL /LSC 8/29/2017 Friday
Asset Tracker Equipment / Utilize Asset Tracker Ongoing RESL 8/29/2017 Ongoing
Barcode scanner / database/printer for daily checkin Ongoing RESL/PSC 8/29/2017 Ongoing
QA/QC Ongong throughout branches Kris Fuller 9/2/2017 Daily
Develop/Review/Update Pollution Operationa Protocols - Emphasis on Ongong-in review with UC Operations - Lt Fitch/GLO |9/2/2017 Ongoing
Vessels/Pollution Deputy Ops Section Chief
Plan for staging areas of recovered vessels as needed under ESF-10 Need guidance from FEMA and representatives Operations 9/2/2017 Ongoing
Planning Meeting - Each Deputy Brief out Ops Plan and include other Branches Ongong Operations 9/2/2017 Ongoing
Establish Vessel Owner Hotline Almost Complete - TGLO Duty Number/Callcenter PSC/Ops/LSC 9/3/2017 Ongoing
Prepare staffing/assets plan for AO Ongong PSC/LSC/Ops Ongoing
Evacuation Plan Comments Due by 1200 to PSC
Maintain Situation Display Ongong Planning - SITL 9/2/2017 Ongoing
Develop field practices for USCG Contractor In review by USCG 9/3/2017 Ongoing
Metrics/Photos/information flow Ongoing PSC/SITL/Ops 9/2/2017 Ongoing
RSEL, Logs, Fin Assistance to Bravo/Charlie Ongoing RSEL/LSC/FSC 9/5/2017 Ongoing
Transition Plan - from ESF-10 to State/Local Ongoing Ops/PSC 9/6/2017 Ongoing
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Information Display Complete Planning - SITL 9/2/2017 9/5/2017
Develop Safety Briefing  Complete SO 9/2/2017 9/3/2017
Hurricane Evacuation Complete SO 9/2/2017 9/5/2017
Plan
Develop Plan to capture  Complete Planning - SITL 9/2/2017 Complete
reported incidents, follow-
up and close the loop
Hurricane Evacuation Ongong SO 9/4/2017 9/5/2017
Plan for
ICP/Alpha/Bravo/Charlie/S
taging
Maintain situational Ongoing EU 8/30/2017

awareness for Arkema
Chemical Plant
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